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Attachment B — Environmental Permit Summary

San Luis Obispo County Department of Public Works
AG Creek WMP Alt 3a and Mod 3¢ Project Environmental Process

STEP 8

Construct project according
to permit conditions
(2015)

STEP 9

Post construction mitigation,
monitoring & reporting
(2016)

STEP 6

Submit revised NEPA project description |- — — —

to ACOE, CDFW, Coastal Commission,
Cal-EMA and FEMA

(Completed March 2013)

STEP 7

Track and negotiate permit
issuance (6 to 12 months)

(Sept 2013 to Mar 2014)

STEP 4

Prepare Addendum
to Project EIR

STEP 5

Submit to County Environmental
Coordinator for approval
(Completed March 2013)

STEP 1

Define the
proposed project
revisions
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STEP 2

Assess
environmental
effects

STEP 3

Modify the project
description




